

Monthly Comprehensive Compliance Report


Ai-ME BANK · Sample Period: June 2026 · Audience: Audit Committee, Board of Directors, RBI-ready

ILLUSTRATIVE SAMPLE — DESIGN PREVIEW ONLY. Full infographic snapshot plus detailed sections below. Not an actual filing; no pilot has reached the reporting stage of this program yet.


Infographic Snapshot

PROGRAM HEALTH Amber	PILOTS LIVE 1 of 3	CHECKLIST PROGRESS 14/41	OPEN HIGH-SEV 1
--------------------------------	------------------------------	------------------------------------	---------------------------

Pilot Portfolio Status



Checklist Completion by Horizon



1

Executive Summary

Program health: Amber. 1 of 3 flagship pilots (MSME Credit CAM Prep) is live and tracking to its stated ROI range. Fraud Detection's go-live is likely to slip approximately 2 weeks pending a shadow-mode extension, with no impact to the overall 37-week program timeline. Two compliance gaps and one open audit non-conformity require continued tracking into next month.

2

Compliance Mapping Status

- 2 compliance gaps open: Annexure J unassigned; a new AI-GPolicy clause has no mapped milestone.
- 0 gaps closed this month.
- 7 Sutras and 6 Pillars mapping reviewed — no drift detected against the current AI-GPolicy version.

3

Program Progress

- Checklist progress: 14 of 41 items complete across all horizons.
- Budget: on plan against the 3-year TCO baseline.
- 1 hiring gap: Backend Engineer pipeline for Year-2 Retail Lending has no shortlisted candidate.

4

Agent Fleet Status

- MSME Credit CAM Prep: live, all Validation Gate metrics within threshold.
- Fraud Detection: in shadow-mode, false-positive rate at 12% against a 10% threshold (High).
- Collections Recovery: in build, not yet in shadow-mode.

5

Audit & Assurance

- 1 non-conformity open, within its remediation window; 0 closed this month.

Regulatory Watch Highlights

- No High-relevance amendments detected this month.
- 1 Low-relevance CERT-In advisory update logged for awareness.

New Initiatives

No new use-case proposals were processed this month.

Sign-Off Block

Reviewed & Approved By	Chief AI Officer (name on file)
Role	Accountable executive under AI-GPolicy §6
Review Note	Comprehensive monthly review — recommended for Audit Committee and full Board.
Distribution	Released only after the signature above is applied