

Weekly Governance Briefing


Ai-ME BANK · Sample Period: 29 Jun – 5 Jul 2026 · Audience: CAIO, Board AI Committee

ILLUSTRATIVE SAMPLE — DESIGN PREVIEW ONLY. Infographic snapshot added for quick scanning. Not an actual filing; no pilot has reached the reporting stage of this program yet.

Infographic Snapshot

CHECKLIST PROGRESS	OPEN HIGH-SEV	SHADOW-MODE AGENTS	COMPLIANCE GAPS
14/41	1	4	2

Open Alerts by Severity



1

Executive Summary

Program remains on track overall. One High-severity Validation Gate breach on Fraud Detection is the week's main item requiring CAIO attention; all other tracked areas are stable or improving.

2

Compliance Mapping Status

- No new compliance gaps opened this week.
- Annexure J (Crisis Communication Protocol) remains open, unassigned — carried over.

3

Program Progress

- 0–3 Month horizon: 9 of 11 checklist items complete, on track for Month 3 review.
- Backend Engineer hiring for Year-2 Retail Lending has no shortlisted candidate at horizon midpoint.

4

Agent Fleet Status

- Fraud Detection: shadow-mode false-positive rate at 12%, above the 10% threshold (High).

- MSME Credit CAM Prep: all Validation Gate metrics within threshold this week.
- Collections Recovery: build in progress, not yet in shadow-mode.

5

Audit & Assurance

- No new non-conformities opened this week.
- 1 non-conformity remains open, within its remediation window.

6

Regulatory Watch Highlights

- No High or Medium relevance regulatory changes detected this week.

New Initiatives

No new use-case proposals were received this week.

Sign-Off Block

Reviewed & Approved By	Chief AI Officer (name on file)
Role	Accountable executive under AI-GPolicy §6
Review Note	Routine weekly briefing — no Board-level items this cycle.
Distribution	Released only after the signature above is applied